

MUNICIPAL PROJECT INFORMATION

SEE MAP PAGE FOR LOCATIONS

AA
LAK-306-5.53 OVERLAY
 SR 306 FROM SR 84 TO LAKE SHORE BLVD
 TRAFFIC MAINTAINED
 START: MAY 2016
 COMPLETE: OCTOBER 2016
 PROJECT MANAGER: ALLEN E. PENNINGTON, P.E.
 440-974-5785
 CONTRACTOR: PROJECT AWARDED APRIL 5, 2016

HH
HEISLEY ROAD PHASE 3 IMPROVEMENTS
 PHASE 3 WILL WIDEN HEISLEY ROAD TO FOUR LANES BETWEEN JACKSON STREET AND MENTOR AVENUE
 TRAFFIC MAINTAINED
 START: STARTED 2015
 COMPLETE: JULY 2017 (ESTIMATED)
 PROJECT MANAGER: ALLEN E. PENNINGTON, P.E., 440-974-5785

NN
LAKELAND BLVD. CULVERT REPLACEMENT
 REPLACE CULVERT CROSSING LAKELAND BLVD. (WILLOWICK)
 TRAFFIC MAINTAINED
 START: MAY 15, 2016
 COMPLETE: AUGUST 15, 2016
 PROJECT COORDINATOR: DAN BONHAM, CT CONSULTANTS, 440-951-9000
 CONTRACTOR: FABRIZI CONSTRUCTION

BB
PLAZA BOULEVARD EXTENSION PHASE 2
 THIS PROJECT CONSISTS OF EXTENDING PLAZA BOULEVARD 1500 FEET NORTH OF MENTOR AVENUE TO CONNECT WITH TYLER BLVD. ROADWAY CLOSED - CONSTRUCTION OF NEW ROADWAY
 START/COMPLETE: ONGOING PROJECT CONSTRUCTION COMPLETEION SUBJECT TO RAILROAD COORDINATION
 PROJECT MANAGER: ROBERT KOVAC, P.E. 440-974-5785
 CONTRACTOR: JTO, INC.

II
DIAMOND CENTRE RIGHT TURN LANE EXTENSION
 EXTEND DIAMOND CENTRE RIGHT TURN LANE AT HEISLEY ROAD TO THE EAST TO EMERALD COURT. PROJECT CONSTRUCTED IN CONJUNCTION WITH MENARD PROJECTS ON DIAMOND CENTRE DR.
 TWO-WAY TRAFFIC MAINTAINED
 START/COMPLETE: TBD BY MENARDS DEVELOPER
 COMPLETE: OCTOBER 2016
 PROJECT MANAGER: ALLEN E. PENNINGTON, P.E., 440-974-5785
 CONTRACTOR: TBD

OO
LAKE SHORE BLVD. SEWER MAINTENANCE
 LAKE SHORE BLVD. EAST-BOUND LANE; INSTALL DEEP MANHOLE UNDER ROAD (WILLOWICK)
 TRAFFIC MAINTAINED
 START: MAY 15, 2016
 COMPLETE: AUGUST 15, 2016
 PROJECT COORDINATOR: DAN BONHAM, CT CONSULTANTS, 440-951-9000
 CONTRACTOR: FABRIZI CONSTRUCTION

CC
SR 84 RESURFACING
 AS PART OF THE ODOT URBAN REPAVING PROGRAM, OVERLAY SR 84 FROM SR 306 TO GARFIELD ROAD
 TWO-WAY TRAFFIC MAINTAINED
 START: AWARDED AFTER JULY 1, 2016
 COMPLETE: OCTOBER 2016
 PROJECT MANAGER: ALLEN E. PENNINGTON, P.E. 440-974-5785
 CONTRACTOR: TBD

JJ
NORTH STATE STREET RESURFACING
 RESURFACING OF NORTH STATE STREET FROM US 20 THROUGH THE INTERSECTION OF CHESTER STREET
 START: APRIL 2016
 COMPLETE: JUNE 2016
 PROJECT MANAGER: LEANNE EXUM, CITY OF PAINESVILLE ENGINEER 440-392-5926
 CONTRACTOR: RONYAK PAVING INC.

PP
WOODMERE DRIVE WATERLINE REPLACEMENT AND RESURFACING
 WOODMERE BETWEEN E. 288TH STREET AND FOREST DR. (WILLOWICK)
 TRAFFIC MAINTAINED
 START/COMPLETE: SUMMER/FALL 2016
 PROJECT COORDINATOR: DAN BONHAM, CT CONSULTANTS, 440-951-9000
 CONTRACTOR: TBD (OPENING APRIL, 15, 2016)

DD
MENTOR AVENUE/GARFIELD PARK/ LUCRETIA LEFTTURN LANE
 CONSTRUCT LEFT TURN LANES ON MENTOR AVENUE FOR THE LUCRETIA INTERSECTION (CITY OF MENTOR)
 TWO-WAY TRAFFIC MAINTAINED
 START: ESTIMATED JULY/AUGUST 2016
 COMPLETE: MID 2017
 PROJECT MANAGER: ALLEN E. PENNINGTON, P.E., 440-974-5785
 CONTRACTOR: TBD

KK
CITY OF PAINESVILLE 2016 ASPHALT RESURFACING PROGRAM
 RESURFACING OF 9 STREETS: WILLIAMS, COURTLAND, ROCKWOOD, WOOD, HILLSIDE, GILLETT, LEVAN, FERN, STATE, ALT. IS LIBERTY ST. EXT.
 TRAFFIC WILL BE MAINTAINED
 START: TBD
 PROJECT MANAGER: LEANNE EXUM, CITY OF PAINESVILLE ENGINEER 440-392-5926
 CONTRACTOR: TBD

QQ
E. 320TH STREET CURB/APRON REPLACEMENT AND RESURFACING
 E. 320TH STREET BETWEEN VINE ST. AND LAKE SHORE BLVD. (WILLOWICK)
 TRAFFIC MAINTAINED
 START/COMPLETE: SUMMER 2016
 PROJECT COORDINATOR: DAN BONHAM, CT CONSULTANTS, 440-951-9000
 CONTRACTOR: TBD (OPENING APRIL, 15, 2016)

EE
CITY OF MENTOR 2016 ROAD REPAIR PROGRAM
 THIS PROJECT PROVIDES ANNUAL REPAIR AND RESURFACING OF VARIOUS STREETS WITHIN MENTOR - CONTACT CITY FOR SPECIFIC LOCATIONS
 TRAFFIC MAINTAINED
 START: MARCH 2016
 COMPLETE: AUGUST 2016
 PROJECT MANAGER: ALLEN E. PENNINGTON, P.E. 440-974-5785

LL
CEDARBROOK DRIVE DETENTION BASIN AND STORMWATER SYSTEM IMPROVEMENT
 EXPANSION OF THE CEDARBROOK DRIVE STORMWATER BASIN AND ADDITION OF THREE BASIN INLET CONNECTIONS FROM THE CEDARBROOK DRIVE STORM SYSTEM. OTHER IMPROVEMENTS INCLUDE STORM SEWER UPGRADES AT INTERSECTIONS OF CEDARBROOK/GLENWOOD, CEDARBROOK/HAWKINS, CEDARBROOK/SOUTHINGTON, CEDARBROOK/MALVERN
 TRAFFIC WILL BE MAINTAINED
 START: TBD
 PROJECT MANAGER: LEANNE EXUM, CITY OF PAINESVILLE ENGINEER 440-392-5926
 CONTRACTOR: TBD

RR
SEMINOLE ST. STORM SEWER IMPROVEMENTS
 INSTALL NEW STORM SEWERS BETWEEN SENECA TRAIL AND IVY COURT (CITY OF MENTOR)
 TRAFFIC MAINTAINED
 START: JUNE 2016
 COMPLETE: AUGUST 15, 2016
 PROJECT COORDINATOR: BRIAN ASHURST
 CONTRACTOR: TBD

FF
MURRAY AVENUE STORM SEWER
 OPWC PROJECT WILL RECONSTRUCT STORM SEWERS ON MURRAY AVENUE (CITY OF MENTOR)
 TWO-WAY TRAFFIC MAINTAINED
 START: AUGUST 2016
 COMPLETE: LATE 2016
 PROJECT MANAGER: BRIAN ASHURST, P.E. 440-974-5785
 CONTRACTOR: TBD

MM
MAPLEWOOD DRIVE RETENTION BASIN
 REPLACEMENT OF EXISTING CULVERT UNDER NORFOLK SOUTHERN RR TRACKS AND DREDGING/LOWERING OF MAPLEWOOD RETENTION POND
 TRAFFIC WILL NOT BE IMPACTED
 START: TBD
 PROJECT MANAGER: LEANNE EXUM, CITY OF PAINESVILLE ENGINEER, 440-392-5926
 CONTRACTOR: TBD

GG
JACKSON STREET RESURFACING
 OVERLAY JACKSON STREET FROM HEISLEY ROAD TO MENTOR AVENUE
 TWO-WAY TRAFFIC MAINTAINED
 START: AUGUST 2016
 ESTIMATED START/COMPLETE DATES: DUE TO OPWC FUNDING THIS PROJECT WILL BEGIN IN AUGUST 2016 WITH A LATE OCTOBER 2016 COMPLETION DATE
 PROJECT MANAGER: ALLEN E. PENNINGTON, P.E., 440-974-5785
 CONTRACTOR: TBD