

Lake County Highway Construction




2012



D12.PublicInformation@dot.state.oh.us

jgills@lakecountyohio.org



PID: 85215

Location: US20 between Casement Ave and SR2 in Painesville
Resurfacing of US 20
ODOT Engineer: Kevin King (440-946-3114)
Contractor: Karvo Paving Co.
Estimated Start Date: May 2012
Estimated Completion Date: October 2012
Traffic Maintained

OPWC: CG290

BACON ROAD RESURFACING
FROM 700' SOUTH OF BLASE-NEMETH TO LAKE RD
TRAFFIC MAINTAINED
S: SUMMER 2012 C: SUMMER 2012
LCE CONTACT: TED GALUSCHIK, P.E.
(440-350-2770 X230)
CONTRACTOR: CHAGRIN VALLEY PAVING

PID: 91318

LOCATION: SR 84 EAST OF NORTH LAKE ST. (SR 528)
IN MADISON TWP STATE ROUTE 84 CULVERT REPAIR
ODOT ENGINEER: KEVIN KING & JANICE PAINE (440-946-3114)
CONTRACTOR: BURTON SCOT CONTRACTORS
ESTIMATED START DATE: APRIL 2012
ESTIMATED COMPLETION DATE: AUGUST 2012
TRAFFIC MAINTAINED EXCEPT FOR 7 DAY CLOSURE TBA
WITH DETOUR
VIA SR 528, I-90 & SR 534

PID: 87924

LOCATION: SR 2 BETWEEN NEWELL ST & GRAND RIVER IN PAINEVILLE
MINOR REHABILITATION OF SR 2 - PHASE V
ODOT ENGINEER: MARK SAKIAN (440-460-4802)
CONTRACTOR: KOKOSING CONSTRUCTION CO.
ESTIMATED START DATE: APRIL 2011
ESTIMATED COMPLETION DATE: JUNE 2012
TRAFFIC MAINTAINED

OPWC: CG290

BLACKBROOK ROAD RESURFACING
FROM NEWELL ST TO MENTOR CORP. LINE
TRAFFIC MAINTAINED
S: SUMMER 2012 C: SUMMER 2012
L.C.E. CONTACT: TED GALUSCHIK P.E. (440-350-2770 X230)
CONTRACTOR: CHAGRIN VALLEY PAVING

PID: 79545

LOCATION: NEWELL CREEK TO SR44 (WEST RAMPS)
SR2 MAJOR REHABILITATION - PHASE III
ODOT ENGINEER: TOM COMMAGER (440-255-3180)
CONTRACTOR: SHELLEY PAVING CO.
IN MENTOR, PAINEVILLE & PAINEVILLE TWP
START DATE: JULY 2010
ESTIMATED COMPLETION DATE: OCTOBER 2012
TRAFFIC MAINTAINED

PID: 92652

LOCATION: SR2 BETWEEN SR 91
AND NEWELL CREEK IN EASTLAKE, WILLOUGHBY & MENTOR
PAVEMENT REPAIRS ON SR 2
ODOT ENGINEER: TBD
CONTRACTOR: TBD
ESTIMATED START DATE: JULY 2012
ESTIMATED COMPLETION DATE: NOVEMBER 2012
TRAFFIC MAINTAINED

PID: 84346

LOCATION: SR 91 & US 20
LANE EXTENSION & SIGNAL UPGRADE
ODOT ENGINEER: MARK GABELE (440-946-3114)
CONTRACTOR: KARVO PAVING CO.
START DATE: JULY 2010
ESTIMATED COMPLETION DATE: MAY 2012
TRAFFIC MAINTAINED

PID: 83489

LOCATION: MAPLE GROVE RD OVER I-90 IN
WILLOUGHBY HILLS
MAPLE GROVE RD BRIDGE REPLACEMENT
ODOT ENGINEER: MARK GABELE (440-946-3114)
CONTRACTOR: GREAT LAKES CONSTRUCTION CO.
ESTIMATED START DATE: MARCH 2012
ESTIMATED COMPLETION DATE: JUNE 2013
DETOUR: SR91, US6

PID: 91319

LOCATION: I-90 WESTBOUND AT MAPLE GROVE RD
IN WILLOUGHBY HILLS
SLIDE REPAIR ON I-90 WESTBOUND
ODOT ENGINEER: MATT PIASCIO (440-946-3114)
CONTRACTOR: GREAT LAKES CONSTRUCTION CO.
START DATE: FEBRUARY 2012
ESTIMATED COMPLETION DATE: JUNE 2012
TRAFFIC MAINTAINED

PID: 75749

LOCATION: I-90 BETWEEN MORLEY RD. AND PAINE RD.
IN CONCORD AND LEROY TWP.
I-90 RESURFACE & BRIDGE REPAIR
ODOT ENGINEER: NEAL MOSCATO
CONTRACTORS: ANTHONY ALLEGA CONTRACTORS
& GREAT LAKES CONSTRUCTION COMPANY (440-259-1036)
START DATE: JANUARY 2012
EST. COMPLETION DATE: AUGUST 2014
TRAFFIC MAINTAINED

PID: 93375

ST. CLAIR ST. BRIDGE REMOVAL
OVER THE CHAGRIN RIVER
S: WINTER 2012 C: SUMMER 2013
TRAFFIC PERMANENTLY DETOURED
L.C.E. CONTACT: ALAN EXLEY, P.E., P.S.
(440-350-2770 X 216)
CONTRACTOR: TBA

PID: 87134

LOCATION: SR 86 NEAR GRANDRIDGE POINTE DR
IN CONCORD TWP
RETAINING WALL CONSTRUCTION
ESTIMATED START DATE: JULY 2012
ESTIMATED COMPLETION DATE: OCTOBER 2012
TRAFFIC MAINTAINED

PID: 75477

LOCATION: INTERSTATE 90 BETWEEN PAINE RD. AND THE ASHTABULA CO.
LINE IN THE VILLAGE OF MADISON, LEROY, PERRY AND MADISON TWP.
I-90 PAVEMENT RECONSTRUCTION
ODOT ENGINEER: JIM FARRELL (440-259-1036)
CONTRACTOR: ANTHONY ALLEGA CONTRACTORS
START DATE: APRIL 2010
ESTIMATED COMPLETION DATE: JUNE 2012
TRAFFIC MAINTAINED

PID: 85132

LEROY-THOMPSON ROAD BRIDGE REPLACEMENT
OVER PHELPS CREEK
S: SUMMER 2012 C: FALL 2012
TRAFFIC DETOURED VIA SR86, SR166, SR528
LCE CONTACT: KIRK DIMMICK P.E.
440-350-2770 EXT. 214
CONTRACTOR: HUFFMAN EQUIPMENT

PID: 85214

LOCATION: SR 86 BETWEEN VROOMAN RD AND
GEAUGA CO. LINE IN LEROY
SR 86 RESURFACING
ODOT CONTRACTOR TBA
ESTIMATED START DATE: JULY 2012
ESTIMATED COMPLETION DATE: OCTOBER 2012
TRAFFIC MAINTAINED

GENERAL ODOT INQUIRY
CONTACT: AMANDA LEE
216-584-2005

PROJECT BOX DESIGNATION

	ODOT PROJECT LOCATION		CLOSURE W/DETOUR
	BRIDGE / CULVERT		TRAFFIC MAINTAINED
	BRIDGE / CULVERT		
	DETOUR		

Revised April, 2012